

LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION

Name: Varsha Anil Patil

SRN : PES1UG24CS516

Project: Warehouse Inventory & Pallet Location Tracker

1. EPICS AND USER STORIES

All work

Search all apps

Apps

Share

Ask AI

Basic

JQL

Search work

Space = My SoftWarehouse Invent...

Assignee

Type = Epic

Status

Status category != Done

More filters

Clear filters

Save filter

	Work	Assignee	Reporter	Priority	Status	
☐	SCRUM-10 Stock Movement Tracking	Unassigned	Varsha Anil Patil	Medium	To Do	
☐	SCRUM-9 Barcode and RFID Scanning	Unassigned	Varsha Anil Patil	Medium	To Do	
☐	SCRUM-8 Shelf Weight Management	Unassigned	Varsha Anil Patil	Medium	To Do	
☐	SCRUM-7 Inventory Management	Unassigned	Varsha Anil Patil	Medium	To Do	
☐	SCRUM-6 Pallet Location Tracking	Unassigned	Varsha Anil Patil	Medium	To Do	

5 of 5

2. PRIORITIES AND STORY POINTS

☐	Work	Assignee	Reporter	Priority	Status	
☐	SCRUM-22 Update Inventory After Stock Movement	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-21 View Current Inventory	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-20 View Stock Movement History	Unassigned	Varsha Anil Patil	Medium	Done	
☐	SCRUM-19 Record Stock Movement	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-18 Automatically Record Scanned Pallet Informati...	Unassigned	Varsha Anil Patil	Medium	Done	
☐	SCRUM-17 Scan Pallet Using Barcode or RFID	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-16 Receive Shelf Overload Alert	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-15 Check Shelf Weight Limit	Unassigned	Varsha Anil Patil	High	Done	
☐	SCRUM-14 Update Pallet Location	Unassigned	Varsha Anil Patil	Medium	Done	
☐	SCRUM-13 View Pallet Location	Unassigned	Varsha Anil Patil	High	Done	

All work

Search all apps

Apps

Share

Ask AI

Basic

JQL

Search work

Space

Assignee

Type = Story

Status

Created: In the last 30 days

More filters

Clear filters

Save filter

Priority	Status	Resolution	Created	Updated	Due date	Story point estimate	
High	Done	Done	Sep 02, 2026, 8:34 AM	Sep 02, 2026, 8:54 AM	None	5	
High	Done	Done	Sep 02, 2026, 8:34 AM	Sep 02, 2026, 8:48 AM	None	3	
Medium	Done	Done	Sep 02, 2026, 8:33 AM	Sep 02, 2026, 8:54 AM	None	3	
High	Done	Done	Sep 02, 2026, 8:33 AM	Sep 02, 2026, 8:47 AM	None	5	
Medium	Done	Done	Sep 02, 2026, 8:31 AM	Sep 02, 2026, 8:53 AM	None	5	
High	Done	Done	Sep 02, 2026, 8:30 AM	Sep 02, 2026, 8:45 AM	None	8	
High	Done	Done	Sep 02, 2026, 8:30 AM	Sep 02, 2026, 8:52 AM	None	5	
High	Done	Done	Sep 02, 2026, 8:29 AM	Sep 02, 2026, 8:44 AM	None	5	
Medium	Done	Done	Sep 02, 2026, 8:28 AM	Sep 02, 2026, 8:51 AM	None	3	
High	Done	Done	Sep 02, 2026, 8:26 AM	Sep 02, 2026, 8:46 AM	None	3	

11 of 11

3. SPRINT 1

Sprint

SCRUM Sprint 1

Estimation field

Story points

Date - September 2nd, 2026 - September 16th, 2026

Sprint goal - Implement core warehouse inventory tracking features.



Report: SCRUM Sprint 1

*Work item added after sprint start

Scope changes log

[View in All work navigator](#)

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-09-02	SCRUM-15	Check Shelf Weight Limit	Story	Shelf Weight...	Estimate of 5 has been added	- → 5
2026-09-02	SCRUM-17	Scan Pallet Using Barcode or RFID	Story	Barcode and...	Estimate of 8 has been added	- → 8
2026-09-02	SCRUM-19	Record Stock Movement	Story	Stock Move...	Estimate of 5 has been added	- → 5
2026-09-02	SCRUM-21	View Current Inventory	Story	Inventory M...	Estimate of 3 has been added	- → 3
2026-09-02	SCRUM-12*	Record Pallet Location	Story	Pallet Locati...	Work item added to sprint	3
2026-09-02	SCRUM-13*	View Pallet Location	Story	Pallet Locati...	Work item added to sprint	3
2026-09-02	SCRUM-15*	Check Shelf Weight Limit	Story	Shelf Weight...	Work item added to sprint	5
2026-09-02	SCRUM-17*	Scan Pallet Using Barcode or RFID	Story	Barcode and...	Work item added to sprint	8
2026-09-02	SCRUM-19*	Record Stock Movement	Story	Stock Move...	Work item added to sprint	5
2026-09-02	SCRUM-21*	View Current Inventory	Story	Inventory M...	Work item added to sprint	3

4. SPRINT 2



5. Reflection

1. Did your estimations reflect the actual effort?

Yes, the story point estimations reasonably reflected the expected effort of the tasks. Smaller and straightforward tasks were assigned lower points such as 3, while tasks involving scanning, automation, alerts, and inventory updates were given higher points such as 5 or 8. Since the sprint was simulated, the story points mainly represented the relative complexity and effort of each task.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of the functionality to the warehouse inventory system. Core features such as pallet location tracking, inventory visibility, shelf weight checking, barcode/RFID scanning, and stock movement tracking were given **High** priority. Less critical supporting features were assigned **Medium** priority.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned with the planned backlog. **Sprint 1** focused on core warehouse tracking features, while **Sprint 2** covered additional location, alert, scanning, movement-history, and inventory-update features. The selected stories were moved through the workflow from To Do to In Progress and finally to Done.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual representation of the remaining story points during the sprint. It helped show how much work was completed and how the remaining work changed during the sprint. It also provided an indication of the team's capacity and progress toward completing the planned sprint work.